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,. -Toll Bridge Program Oversight Committee 

MINUTES 
Committee Conference Call 

October 31, 2005 

Meeting convened: 4:00 p.m. 

I. Addendum No. 3 
• The items to be included in Addendum No. 3 were reviewed by each member 

separately based upon input from Cal trans and respective staff. 
• Approved 

II. Quarterly Report Format 
• The format of the 3'd Quarter Report was reviewed and discussed. 
• Approved 

Adjourned: 4:15p.m. 

APPROVED BY: 

WILL KEMPTON, Director 
California Department of Transportation 

DIANE C. EIDAM, Executive Director 
California Transportation Commission 

Date 

Date 

STEVE HEMINGER, Executive Director Date 
Bay Area Toll Authority 
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,. -Toll Bridge Program Oversight Committee 

Meeting convened: 3:00p.m. 

MINUTES 
Committee Conference Call 

November 8, 2005 

I. Addendum No. 3 -additional 6 items 
• When Addendum No.3 was approved by conference call on October 31, 2005, it 

did not include the details on 6 additional items. Information on these items was 
provided to the TBPOC members. 

• The inclusion of these 6 additional items into Addendum No. 3 is approved. 

Adjourned: 3:15p.m. 

APPROVED BY: 

WILL KEMPTON, Director Date 
California Department of Transportation 

DIANE C. EIDAM, Executive Director Date 
California Transportation Commission 

STEVE HEMINGER, Executive Director Date 
Bay Area Toll Authority 
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State of CalifOrnia Business, Transportation and Housing Agency 
DEPARTMEl\1 OF TRANSPORTATION 

Memorandum 
Flex your power! 

Be energy efficient! 

To: RICHARD LAND 
Chief Engineer 

Date: November 28, 2005 

From: JON TAPPING 
Interim SFOBB East Span Project Manager 
District 4 

File: 59 A0040 

Subject: Proposed Settlement of the TY Lin/Moffat & Nichol, a Joint Venture, Request for Change 

Summary: 
Based upon the discussion contained in this report, a proposed settlement in the amount of 
$4,934,889 is recommended to fully resolve certain design contract changes and disputes on Archi
tectural and Engineering (A&E) Contract No. 59A0040 with consultant TY Lin/Moffat & Nichol, a 
Joint Venture (JV). 

Background: 
In January 1998, the California Departtnent of Transportation (Department) awarded Contract Num
ber 59A0040 to the JV. The original contract was a six-year $55 million contract for A&E services 
for the replacement of the San Francisco-Oakland Bay Bridge 
(SFOBB) East Span structural design work. 

The original JV contract was comprised of three major phases: 

• Phase One consisted of on-call services to provide 30 per
cent Plans, Specifications, and Estimate (PS&E) packages for 
two replacement alternatives under consideration 

Original Contract 
AUotment $55M 
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• Phase Two consisted of fixed-price services to complete 100 percent PS&E for the chosen 
alternative 

• Phase Three consisted of on-call services to provide bidding and construction support ser
vices as needed. 

In July 2001, Amendment No. 1 of the contract was approved for an additional $26 million and four 
years, which extended the contract to June 2008. This amendment was necessary as a result of 
changes requiring additional design services and construction support. 

Amendment No. 2 of the contract was approved for an additional $55 million, including $10 million 
for contingencies to cover changes, such as an increase in shop drawings and additional co-location 
of design and construction support staff (i.e., "mission control") at the project site. 

The funding for the settlement proposed herein is included in Amendment No. 2 of the contract and 
has been budgeted in the Fiscal Year 05/06 Capital Outlay Support allocation. The total current con
tract allotment is $136 million. Listed in the table below is the current status ofthe contract with all 
amendments. 

Total Be!tin Date Expiration Date 
Original Contract $ 55M 1/23/98 6/30/04 
Amendment I $26M 1/23/98 6/30/08 
Amendment2 $ 55M 711104 6130110 
TOTAL $136M 1123/98 6/30/10 

Due to the design selection process, two additional 30 percent design alternatives were required. In 
lieu of seismic safety, the Department and the Engineering Design Advisory Panel (EDAP) saw the 
urgency to have the 30 pereent design for the selected Self-Anchored Suspension Bridge completed 
within a very short period. This reduced 30 percent design period contributed to added costs in
curred by the JV, as the condensed 30 percent design likely did not meet the requirements of a 30 
percent design. By not having a complete 30 percent design, the full extent of the complexity of the 
design was not known at the time the fixed price phase was negotiated with the JV. 

In addition, during the Phase Two design (i.e., the fixed price) work, the JV participated in an un
precedented number of studies, reports, and presentations to facilitate consensus among numerous 
stakeholders, such as the US Navy and US Army Corps of Engineers. These studies and delays led 
to out-of-sequence design work, stops and starts on the design, and constant re-work of the design. 
Phase Two design work was started in November 1998 and was originally scheduled to be com
pleted in 18 months. The completion of Phase Two work was delayed for these reasons and the ac
tual design work extended over a much longer time frame (over two additional years). 

In March 2002, the JV submitted to the Department a Request for Change for added design costs 
incurred during Phase Two work. The original amount submitted was approximately $16.5 million. 
The Request for Change consisted of 49 separate elements. Through the East Span Project Manager 
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and Contract Manager, the Department resolved 36 of the 49 elements as agreed to changes to Phase 
Two of the contract and payment was made under Task Order No. 3 and its supplements. 

The remaining elements of the Request for Change have been given an exhaustive review by the 
Department. This report provides the background to the contract, the basis ofthe Request for 
Change elements, the status of the elements, and the proposed settlement amounts. 'While the De
partment considers that additional compensation is due the JV as a result of contract changes related 
to the Request for Change, it considers such changes to be within the scope of the A&E contract. 

The JV has indicated that it would accept the settlement recommendation provided in this report as 
full and complete settlement of its Request for Change. There is some urgency in resolving this is
sue due to the time required for the extensive analysis and negotiations. As ofFall2005, the JV has 
not requested interest on the outstanding amounts, but this could change if a mutual resolution is not 
reached soon. 

The design of the SFOBB East Span is comprised of seven Packages, which are listed below. 

Package I: Project Management and Administration 

Package 2: Meetings and Coordination 

Package 3: Global Design Considerations 

Package 4: YBI Transition Structures and Detours Final Design 

Package 5: Main Span Self-Anchored Suspension (SAS) Bridge Final Design 

Package 6: Skyway Final Design 

Package 7: Oakland Approach Structural or Oakland Touchdown (OTD) Final Design 

Package 8: Existing SFOBB East Span Demolition Final Design 
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The breakdo\vn and status of the Request for Change is as follows: 

SAS-1 

SAS-2 

SAS-3 

SAS-4 

SAS-5 

SAS-6 

SAS-7 

SAS-8 

SAS-9 

SAS-10 

SAS-11 

SAS-12, 
14, 15 

SAS-13 

SAS-16 

SAS-17 

SAS-18 

Packages 
2,3,5,6 

Drawing Production 

Specifications Effort 

Buy America Accommodation 

SAS/YSI Transition 

Review of Geotechnical Report 

Hinges A and K 

Cable Maintenance System 

Seismic Ground Motion 

Foundation Design Effort 

Utility Platform 

Change in Future Light Pipe Location 

Design for Increase in Dead Load 

Architectural Change in East Anchorage 

Fender System for Skyway and SAS 

Elevator Redesign 

Main Span Dehumidification 

Escalation 

$3,893,051 

$154,000 $96,800 

$429,000 $11,800 

$88,000 

$19,200 $9,200 

$206,000 

$24,700 $8,800 

$694,300 $399,121 

$59,767 $17,622 

$20,300 $15,407 

$16,000 

$507,610 

$58,850 

$31,883 $25,290 

$29,131 $29,131 

$24,686 $18,240 

($Included $268,797 

$1,806,257 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

$0 (see Report details). 

Fully resolved, no additional pay-
ment. 

$0 (see Report details). 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

$0 (see Report details). 

$0 (see Report details). 

$0 (see Report details). 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay
ment 
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S'qNay 2 SSPRP 

YBIIV-1 lneffk:iency Due To Delay And 
Disruption 

YBIIV-2 Escalation Due to Delay 

YBIIV-3 Redesign WB Transition Structure 
due to Reduction in the number of 

Outrigger Bents in Frame WB1 from 
?to 5 

YBIIV-4 Redesign WB Transition Due to 
Elimination of the WB On-ramp 

Stub-out 

YBIIV-5 Revise Alignment of the WB Detour 
After Start of Final Design 

YBIIV-6 Study to Replace Steel Isolation 
Span on Transition Structures 

YBIIV-7 Final PS&E for the 60-m all Con-
crete Cantilever Option 

YBIIV-8 Redesign EB On-ramp Due to Elimi-
nation of the Hinge W 1 OLA 

YBIIV-9 Redesign EB On-ramp Due to Relo-
cation of Abutment and Bent W1 0 to 
facilitate Southgate Road Realign· 

ment 

YBIIV-10 Revise EB Transition Structure De· 
sign to Accommodate 2-stage Con-
nection Due to Conflict with Existing 

Pier E1 and South Edge of EB 
Structure 

YBIIV-11 Revise Temporary Detour Structures 
Foundations Due to Changes in 

Geotechnical information and Bed-
rock Contours 

YBIIV-12 Revise i Wall at Southgate 
road Due to i 

$165,024 $40,000 

$1,548,326 

$431,100 $174,762 

$137,320 $127,094 

$99,338 $87,651 

$103,233 $93,494 

$99,816 

$556,623 

$56,097 $38,956 

$13,245 $13,245 

$15,095 $10,713 

$57,947 $57,947 

$50,643 $50,643 

Fully resolved, no additional pay
ment. 

Fully resolved, no additional pay
ment. 

$1.322,235 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
men!. 

$99,816 

$556,623 

Fully resolved, no additional pay-
men!. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
men!. 

Fully resolved, no additional pay-
ment. 

Fully resolved, no additional pay-
ment. 
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YBIIV-13 Perform Non-linear Inelastic Analy- $67,199 $58,434 Fully resolved, no additional pay-
sis of Viaduct Footings men!. 

YBIIV-14 Perform Inelastic Finite Element $16,705 $13,784 Fully resolved, no additional pay-
Analysis of Viaduct Footings men!. 

YBIIV-15 Redesign Bike Path Hand Railing on $21,426 $21,426 
EB On-ramp Transition Structures Fully resolved, no additional pay-

men!. 

YBIIV-16 Revise Bent W4R for Change in $9,739 $9,447 Fully resolved, no additional pay-
Bedrock Contour men!. 

YBIIV-17 Revise Viaduct Foundations at $3,896 $3,896 Fully resolved, no additional pay-
Bents 45-47 Due to change in Bed- men!. 

rock Contours 

YBIIV-18 Evaluate Proposed Geometric Revi- $11,687 $11,687 Fully resolved, no additional pay-
sions to EB Detour and EB T ransi- men!. 

lion Structure 

YBIIV-19 Revise Transition Structures Due to $15,582 $7,791 Fully resolved, no additional pay-
Geotechnical changes in South ment. 

Edge of EB Structure 

YBIIV-21 Redesign Transition structures Due $164,079 $159,674 Fully resolved, no additional pay-
to Revisions to the Tope Survey men!. 

YBIIV-24 Un-reimbursed YBI Structure Cost $812,857 $479,475 
January 1, 2002 to June 30, 2003 

OTD Vll-1 Additional Effort for Redesign of EB $187,861 $80,833 Fully resolved, no additional pay-
Hinge E men!. 

OTDVII-2 EB and WB Detailing Consistency $109,141 $13,631 Fully resolved, no additional pay-
ment. 

OTDVII-3 Redesign of Bike Path Hand Railing $18,941 $18,941 Fully resolved, no additional pay-
on EB Oakland Approach Structure men!. 

OTD Vll-4 Additional Study to Demonstrate the $19,478 $17,530 Fully resolved, no additional pay-
Effect of Lateral Solid Spread at ment. 
Bents and Slab Bridge on the 

SSPRP 

OTD Vll-5 Un-reimbursed OTD Structure Cost $320,000 $170,882 Fully resolved, no additional pay-
January 1, 2002 to Expedite LAN & ment. 

M&N 

OTD Vll-6 Un-reimbursed OTD Structure Cost $204,212 $198,486 Fully resolved, no additional pay-
January 1, 2002 to Expedite WKO & men!. 

M&N 
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SAS Change Request 

The SAS vortion of the San Francisco-Oakland Bav Bridze 

Claim SAS-1 Drawing Production 
The fixed price Phase Two portion of the contract for the SAS was based on estimating the level of effort 
for the design, analysis, independent check, plan preparation, specifications and estimates, all of which 
are directly or indirectly tied to the number of anticipated plan sheets. In Section 5.3 of the fixed price 
agreement, under Plan Preparation, a list of the anticipated structure plan sheets is referenced (this list 
shows a total of 317 plans). The 317 structure plan sheets represent the level of design effort originally 
anticipated by both the N and the Department. Ultimately, the SAS design contained 779 plan sheets. 
This is a significant increase and represents an unanticipated level of effort for the design, analysis, inde
pendent check, plan preparation, specifications, and estimates. 

Payment was made for Supplements and Work Authorization Requests (WAR) authorized during the 
design phase. TheN is requesting payment to compensate for the preparation of the additional245 plan 
sheets that were not identified in the original scope of work .. Using the original negotiated costs for the 
effort for design, plan preparation, and independent check, this compensation was calculated at $15,891 
per plan sheet for a total of$3,893,051. A proposed settlement of$1 ,806,257 represents the added 
amount of design and plan preparation. The Department demonstrated during negotiations that the JV 
was responsible for many of the design changes. During the negotiations to resolve this element, the De
partment's engineers, along with the N' s engineers, evaluated each sheet and assigned hours for design, 
analysis and detailing. This evaluation became the basis for the proposed settlement. 

Claimed Amount 
Proposed Settlement Amount 

$3,893,051 
$1,806,257 
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Claim SAS-2 Specification Effort 
The JV contended that the negotiated level of effort for the specifications assumed a standard review 
process and a certain number of special provisions. After the fixed price was negotiated, the De
partment, incorporating lessons learned from other projects, adopted new requirements for the speci
fication development. In addition, the SAS is comprised of several components which were new to 
both the Department and the JV. This additional review process and complex specifications required 
several additional iterations to finalize the specifications. 

Claimed Amount 
Previously Paid 

Claim SAS-3 Buy America Accommodations 

$154,000 
$96,800 

The East Span was federalized in January 28, 2000, after the fixed price was negotiated. This re
quired additional effort to redesign/modify design details, specifications, and cost estimates to ac
commodate the Federal requirements. 

Claimed Amount 
Previously Paid 

Claim SAS-4 SASIYBI Transition 

$429,000 
$11,800 

During the first part of Phase Two of this contract, the Yerba Buena Island (YBI) transition structure 
design was, at times, in a state of flux because of several unknown parameters such as the soil condi
tions, foundation type recommendations, seismic ground motions, SAS/YBI seismic and service 
demand interaction, and aesthetic compatibility between the YBI structure and the SAS. These un
known parameters were primarily due to the inability to access YBI when anticipated due to the dis
pute between the Department and the City of San Francisco over the alignment of the East Span. 
Without these defined parameters, the Department directed the JV to assume parameters, with the 
expectation that the JV would be required to review the design once the actual data was received. 
As a result, several SAS/YBI structural system interfaces were evaluated after the final geotechnical, 
seismic, and service-loading data was obtained. 

The JV performed several investigations of the YBIISAS structural design interface, including the 
steel drop-in girder "isolation" option between YBI-W3 and SAS-W2 piers. Ultimately, the De
partment directed the JV to eliminate the isolation steel span at this transition area in order to mini
mize demand impact to the SAS West Pier-W2 design and to have a more aesthetically consistent 
design with that of the Skyway-SAS transition span. 

The Department finds no merit to the additional costs for the design of the steel drop-in girder isola
tion option, as it was not considered an acceptable solution. The JV agreed to drop this element as 
part of the total resolution proposed in this report. 

Claimed Amount 
Proposed Settlement Amount 

$88,000 
$0 
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Claim SAS-5 Review of Geotechnical Report 
The JV has requested compensation for the following additional costs: 

Review Geotechnical Report: This change request is for the effort related to the review of the 
YBIISAS Final Geotechnical Report in relation with the design of the SFOBB-SAS (specifically the 
West Pier foundations). The JV received this report about 18 months later than originally planned. 

Navy-Delayed Fugro/EMI YBI Drilling: This task required the design team to assume soil character
istics for the 65 percent PS&E design. The geotechnical report was later provided to the design 
team. This information was reviewed and incorporated into the design of the SFOBB-SAS founda
tions. 

Claimed Amount 
Previously Paid 

Claim SAS-6 Hinges A and K 

$19,200 
$9,200 

The JV performed the design for Hinges A and K (the interfaces between the Skyway Structure to the 
East and the YBI Transition Structure to the West) during Phase Two PS&E of the Main Span, the Sky
way and the YBI Transition Structure. Several major changes occurred during Phase Two at both of 
these hinge locations. The Hinge A location was moved from the mid-span between Piers E2 and E3 
(the 30 percent design location) to its present location which is about 40 meters east of Pier E2. The 
Hinge K location was relocated from mid-span between YBI and Pier W2 (30 percent design) to 10 me
ters west of Pier W2. 

The JV agreed to drop this element as part of the total resolution proposed in this report. 

Claimed Amount 
Proposed Settlement Amount 

Claim SAS-7 Cable Maintenance System 

$206,000 
$0 

Cable & Suspender Travelers: Based on a Department request, the JV evaluated various alternatives 
to maintain the cables and suspenders for the SFOBB-SAS. This change request reflects the effort 
involved in preparing the maintenance concepts. 

To date, no suspension bridge in the United States has ever included the evaluation of the mainte
nance of such a system in its original design contract, including the recently designed Carquinez 
Bridge. Nevertheless, such an effort was still considered to be substantially within the scope of the 
JV's contract. Because of the SAS complexities, the Department agreed with part of the claim. 

Claimed Amount 
Previously Paid 

Claim SAS-8 Seismic Ground Motion 

$24,700 
$8,800 



Chief Engineer 
November 28, 2005 
Page 10 of26 

CONFIDENTIAL -- FOR SETTLEMENT PURPOSES ONLY 

Seismic Ground Motions: The 30 percent design of the SFOBB-SAS was based on the pre-final 
ground motions. This change request is for the additional design effort required to modify the final 
design of the SFOBB-SAS (after 45 percent PS&E submittal) to satisfy the final seismic ground mo
tions (Ground Motion No. 1 in particular). 

The seismic ground motions were finalized just before the type selection of the signature span was 
made in June 1998. The preliminary design of the signature spans was therefore based on the pre
final ground motions. The preliminary design of various structural components of the SFOBB-SAS 
had to be checked and modified in order to meet the higher seismic demands due to the larger seis
mic loads (Ground Motion No. 1 was received by the JV in April 1999- prior to the 65 percent 
submittal of the SAS) in order to satisfy the Design and Performance Criteria. 

Claimed Amount 
Previously Paid 

Claim SAS-9 Foundation Design Effort 

$694,300 
$399,121 

Foundation Design Effort: After completion of the 65 percent design level and based on direction 
from the Department and the Seismic Peer Review Panel (SPRP), the design team evaluated various 
alternatives for the foundations of the SFOBB-SAS Piers. These alternatives included: 

• Tower Benching Alternative at Tl 
• Battered piles for Pier E2 

This evaluation showed that the 65 percent PS&E design originally presented to the Department was 
in compliance with the Design and Performance Criteria. 

Claimed Amount 
Previously Paid 

Claim SAS-10 Utilitv Platform 

$59,767 
$17,622 

Utility platforms are attached to the box girders of the main span. This work was designed by Par
sons-Brinckerhoff (PB), which is not part of the JV. The Department authorized Parsons
Brinckerhoff to design utility platforms attached to the box girders under a separate A&E contract. 

The JV was required to redesign components of the superstructure due to weight increased as a re
sult of the design changes to the utility platform by the Department/PB. 

These design changes also required additional project coordination by the JV with PB. 

Claimed Amount 
Previously Paid 

Claim SAS-11 Change in Future Light Pipe Location 

$20,300 
$15,407 
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The SFOBB East Span has been designed for a future ligbt pipe along the superstructure. External 
groups requested several changes to the future ligbt pipe location. These changes required evaluation 
of structural impact as well as preliminary details. 

The JV agreed to drop this element as part of the total resolution proposed in this report. 

Claimed Amount 
Proposed Settlement Amount 

Claim SAS-12, 14, 15 Added Weights 

$16,000 
$0 

In addition to the unanticipated complexity of the SAS from the 30 percent design phase, several de
sign changes were required during the Phase Two design period. These changes include a require
ment for the bikeway to accommodate maintenance vehicles; a counterweight for the one-sided 
bikeway; added utilities; an increase in seismic loading; prohibition of post-yield buckling; and con
sideration of derailment protection for ligbt rail. Consequences of the increased weigbt include 
changing cable design type to parallel wire strand, changing location of the anchorage, and changing 
the splay pattern. 

As a result, the JV developed several major design iterations for the design of the orthotropic deck. 
The JV contends that it has not been fully compensated for these design iterations and the 30 percent 
design did not contemplate that the complexity of the orthotropic deck sections would create unan
ticipated dead load. 

The JV agreed to drop this element as part of the total resolution proposed in this report. 

Claimed Amount 
Proposed Settlement Amount 

Claim SAS-13 Architectural Change in East Anchorage 

$507,610 
$0 

The SFOBB East Span design was driven, in part, by the architectural demands of the community. 
This demand caused a change to the east anchorage during the Phase Two design work. Saddle 
housings of the cable were extended to support new belvederes at Pier E2 (EB), which subsequently 
required changes to the bikeway structure. 

The JV agreed to drop this element as part of the total resolution proposed in this report. 

Claimed Amount 
Proposed Settlement Amount 

Claim SAS-16 Fender Svstem for Skvwav and SAS 

$58,850 
$0 

In response to Department requests and the requests of an independent Department consultant (Ben Ger
wick), the Skyway and Main Span cast in place fendering designs were performed between May and Au
gust 1999 for the 65 percent submittal. This was done prior to the finalization of the foundation design. 
Then, as a result of review comments, the foundation dimensions changed. The fendering was then re-
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designed in January 2000. This second design required a reevaluation of vessel impact results since 
standoff distances had changed. The second design also changed to a pre-cast system. The third fender 
design resulted from additional Department input, which required minor changes to the foundation di
mensions and pre-cast system. 

Claimed Amount 
Previously Paid 

Claim SAS-17 Elevator Redesign 

$31,883 
$25,290 

In response to Department architectural and maintenance comments during the course of design, the 
elevator location on the Main Span tower was changed four times (i.e., tower center, inside face of 
tower leg, outside face of tower leg, and spanning between tower legs). In addition, the elevator was 
changed to a custom unit, mounted between two tower legs without a drive mechanism or bracing 
between the legs. This change resulted in an extensive investigation of alternative elevator types and 
configurations, as well as coordination effort between elevator manufacturers, T .Y. Lin, W eidlinger, 
and the Department. 

Claimed Amount 
Previously Paid 

Claim SAS-18 Main Span Dehumidification 

$29,131 
$29,131 

The Department requested a mechanical life cycle cost analysis for dehumidification of the tower 
base and east anchorage. This work was not included in the original Task Order No.3. The De
partment also requested that the design implement a looped cable system at the west anchorage and 
that an additional dehumidification system be designed to accommodate the looped anchorage. This 
work also was not included in the original Task Order No. 3. 

Claimed Amount 
Previously Paid 

$24,686 
$18,240 

Claim Packages 1, 2, 3, 5, 6 Schedule Disruptions I Inefficiencv I Escalation 

For the purpose of this element, the disruption and inefficiency claims were negotiated separately 
from the escalation portion of this element. The Project Manager and Contract Manager resolved 
the escalation portion and made a payment of$268,797 under Task Order No.3, Supplement 9. The 
firm fixed fee for the final design of Packages 1, 2, 3, 5, and 6 utilized employee actual hourly rates 
for the period of 1998 and 1999, adjusted by an escalation factor to account for the fact that the work 
period was to be performed November 1998 and June 2000. The actual design period extended two 
years beyond the 18 months assumed during the negotiation for the final design fee. 
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Disruption and Inefficiency: 
Schedule delays, caused by the inability of the Department to access YBI when anticipated, due to the 
dispute between the Department and the City of San Francisco over the aligmnent of the East Span, re
sulted in an increase in the design eost due to inefficiencies caused by the work starting and stopping 
and work being performed out of sequence. 

The JV calculated the inefficiency cost by determining the dollar volume of work that was per
formed outside of the original schedule and applying a 25 percent inefficiency factor to evaluate the 
$3,395,933 impact. Ultimately, the Department negotiated an added cost of $670,483 due to ineffi
ciency and disruption. This amount was established by evaluating the impact to each individual 
team member due to all Work Authorizations and Supplements authorized by the Department during 
the eourse of the Phase Two design. The impact factor accounts for the mobilization, demobilization 
and inefficiency to each design team member. 

Escalation: 
Phase Two design work was started in November 1998 and was to be completed in 18 months. The 
project was delayed and the work extended over a much longer time frame (over two years longer 
than originally planned). A five percent per year escalation rate was used to determine the compen
sation, which matches the allowance in the contract. 

The escalation was negotiated as part of the settlement and paid for under Task Order No.3, Sup
plemental 8. 

Claimed Amount 
Previously Paid 
Proposed Settlement Amount 

Skyway Change Request 

$4,520,327 
$268,797 
$670,483 
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Claim Skvway-1 Review Comments 
As part of the Phase Two design provisions, the JV assumed the lump sum scope of work that con
sisted of facilitated meetings which would be the method used to facilitate comments from the De
partment. This assumption was premised on Department's reviewers presenting their comments to 
the JV, after which meeting minutes would document the resolution. However, a significantly more 
involved review process was later adopted. This required additional effort to reconcile the com
ments, determine required changes from desired changes, and respond to each comment. Review 
comments were not provided to the JV in one submittal, but rather multiple submittals over time. 

Claimed Amount 
Previously Paid 

Claim Skvway-2 Seismic Peer Review Panel (SPRP) 

$397,093 
$165,000 

As part of the Phase Two design, the fixed price included the JV' s participation in the SPRP Meet
ings. The fixed price included only the JV team leaders. However, due to the extended design pe
riod, additional meetings were held above what was originally planned and the actual level of effort 
for this participation required numerous JV team members working over several days to prepare for 
and attend these meetings. 

Claimed Amount 
Previously Paid Task 

YBI Change Request 

Claim IV-1 Inefficiency Due To Delay And Disruption 

$165,024 
$40,000 

The JV seeks reimbursement for inefficiencies introduced into the design process prior to January 1, 
2002, due to disrupting influences, including untimely geotechnical information, untimely roadway 
geometric revisions and untimely information! study requests. The work efforts to make revisions, or 
provide additional studies and information, were captured in previous or concurrent change requests, 
but the overall inefficiency created in the production of the YBI PS&E package was not. 

The YBI Structures package consists of five separate plan sets, arranged according to the various 
distinct structures, namely: 

• YBI Viaduct Modifications (Initial) 
• YBI Viaduct Modifications (Final) 
• YBI EB On Ramp Structure 
• YBI Transition Structures 
• YBI Temporary Detour Structures 

Each of theses structures is very unique, with few details that can be taken from common conven
tional designs. Moreover, there is very little repetitiveness within any of the structures. 

The fixed price of$4,031,078 (45324 man hours) was negotiated to finalize the design of the YBI 
Structures. This fee excluded the overall project management (covered under another package) and 
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assumed data developed during the Phase I efforts could be utilized for the final design. The key 
submittal for this package was considered to be the 85 percent (checked plans) submittal, which was 
originally established as August 1999 (l 0 months to complete the work). 

Since both the design budget (1.3 to 2.0 percent of construction cost) and the schedule (average of 
22 persons for 10 months) were highly constrained, a very systematic and well-organized approach 
to the design process was necessary. However, the design process was interrupted numerous times 
during the project, most notably by the delay in obtaining geotechnical data but also by geometric 
revisions to the layouts, added studies, and requests for information. Despite the delays and revi
sions, the urgency of the project required that the design effort continue by utilizing assumptions 
where necessary. The 85 percent submittal was finally delivered in the Fall of 200 I, approximately 
two years behind the original schedule. 

Claimed inefficiencies were evaluated based on actual man hours expended and amounted to ap
proximately 18.5 percent of the total man hours expended during production of the YBI Structures 
PS&E. This level of inefficiency was also correlated with an individual assessment of the disruptive 
influence of some 30 events that occurred during the PS&E process in order to establish the reason
ableness of the identified inefficiency. 

Claimed Amount 
Proposed Settlement Amount 

Claim IV-2 Escalation Due To Delay 

$1,546,326 
$1,322,235 

The firm fixed fee for the final design of the YBI Structures utilized employee actual rates for the 
period July 1997 to June 1998, adjusted by an escalation factor to account for the fact that the work 
would be performed between November 1998 and February 2002. Since the project was delayed 
and the work extended over a much (approximately two years) longer time frame, an adjustment to 
this escalation factor is warranted. The JV seeks compensation for the escalation over the actual per
formance period relating to work performed during the production of the YBI Structures PS&E un
der the original Task Order No. 3, as well as Change Requests IV-3 through IV-5 and IV-8 through 
IV-19. 

YBI STRUCTURES ANNUAL MAN-HOURS 
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Claimed Amount $431,100 
Previously Paid $174,762 

Claim IV-3 Redesign WB Transition Structure due to Reduction in the Number of Outrigger 
Bents in Frame WBl from 7 to 5 
The Department requested that the JV reduce the number of outrigger bents for architectural 
purposes. This work then required the redesign of the 30 percent general plan stage to be modified. 

Claimed Amount 
Previously Paid 

$137,320 
$127,094 

Claim IV-4 Redesign WB Transition Due to Elimination of the Westbound On-Ramp Stub-out 
The Department requested that the JV remove the stub-out at the Westbound on-ramp. This required 
a redesign of the Westbound Frame I to remove the stub-out for a future ramp. The JV incurred 
additional costs for analysis, design, check and drafting. 

Claimed Amount 
Previously Paid 

$99,338 
$87,651 

Claim IV -5 Revise Alignment of the WB Detour After Start of Final Design 
The Department requested that the JV redesign the Westbound Detour to avoid conflicts with the 
historic district. The JV incurred additional costs for analysis, design, check and drafting. 

Claimed Amount 
Previously Paid 

$103,233 
$93,494 
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Claim IV -6 Study to Replace Steel Isolation Span on Transition Structures 
The 30 percent design for the YBI Transition Structures (YBI) included an expansion joint located 
within the interfacing span between the Transition Sturucture and the SAS, which required that the 
YBI terminate with a cantilever span of about 46 meters and that the SAS structure provide an 
adjoining cantilever (beyond Pier W2) of about 34 meters. This arrangement formed the basis of the 
fixed price negotiated in November 1998. This configuration was also included in the 45 percent 
submittal. In May 1999, the cantilever (beyond Pier W2) was deleted from the SAS in an effort to 
relieve loading on Pier W2 because this Pier was viewed from a seismic standpoint as the most 
critical support for the entire bridge. 

With the deletion of the cantilever, some revision to the YBI interfacing was required. Two options 
were identified by the JV: (1) increase the length of the YBI cantilever and reconfigure the adjacent 
span arrangement (this would be a complete redesign of the adjacent Transition Strutures frames), or 
(2) introduce a steel isolation span and adjust the YBI cantilever to maintain the same force demands 
on the Transistion Structures. The JV chose the second option. The deletion of the cantilever 
provided the additional benefit of isolating the seismic response to the SAS from that of the YBI, 
since these structures have very different response characteristics. 

The Department did not accept the isolation span concept and requested that the JV remove it from 
the design. Subsequently, the Department requested that the JV study additional options for this 
portion of the structure design. The JV seeks compensation for this study. 

Claimed Amount 
Proposed Settlement Amount 

Claim IV -7 Final PS&E for the 60-m all-Concrete Cantilever Option 

$99,816 
$99,816 

Based on the study discussed in Claim IV-6, a 60 meter haunched cantilever from the YBI Structure 
to join the SAS was designed. The effort neccesitated a redesign of the easterly frames of the YBI. 
The JV seeks reimbursement for these design costs. 

Claimed Amount 
Proposed Settlement Amount 

$556,623 
$556,623 

Claim IV-8 Redesign EB On-Ramp Due to Elimination of Hinge W lOLA 
The 65 percent design was submitted on September 15, 1999, using a hinge between the reinforced 
concrete Frame 1 and the post-tensioned Frame 2 of the EB On-Ramp Structure. In early February 
2000, the Department requested that the hinge be eliminated to prevent displacements at the joint 
possibly causing maintenance problems. The change was completed in July 25, 2000, when the un
checked PS&E was submitted. The change involved new analysis, rearrangement of tendon profiles, 
redesign of the exterior girder, and drafting revisions. 

Claimed Amount 
Previously Paid 

$56,097 
$38,956 



Chief Engineer 
November 28, 2005 
Page 18 of26 

CONFIDENTIAL-- FOR SETTLEMENT PURPOSES ONLY 

Claim IV-9 Redesign EB On-Ramp Due to Relocation of Abutment and Bent W 10 to Facili
tate Southgate Road Realignment 
The 65 percent design was submitted on September 20, 1999. Subsequent to this submittal, the loca
tions of the abutment and column W 1 0 were changed to facilitate the realignment of Southgate 
Road. The JV redesigned the Eastbound On-Ramp, Abutment 9 and Bent W 10, to facilitate South
gate Road realignment. The roadway designer, Parsons-Brinckerhoff (PB), completed the Southgate 
Road realignment. 

The changes were incorporated into the JV's submittal made on July 25, 2000, as unchecked PS&E 
details. Additional effort was expended in making these geometric changes. 

Claimed Amount 
Previously Paid 

$13,245 
$13,245 

Claim IV-10 Revise EB Transition Structure Design to Accommodate 2-Stage Construction 
Due to Conflicts with Existing Pier E 1 and South Edge of EB Structure 
The geometric layout of the Transition Structures neglected to allow clearance for the Eastbound 
Transition Structures to pass the existing location of Pier El. This conflict necessitated developing a 
special design for the south exterior girder for 2-stage construction. This change required additional 
analysis, design, detailing and drafting for the two stages of construction. 

Claimed Amount 
Previously Paid 

$15,095 
$10,713 

Claim IV-11 Revise Temporarv Detour Structures Foundations Due to Changes in Geotechni
cal Information and Bedrock Contours 
On August 23, 2000, the JV received notification from geotechnical consultant EM! that, as a result 
of hillside stability analyses, foundations for Bents EB2 and EB3 must be changed from spread foot
ings to pile footings. 

On April 25, 200 I, the JV received notification from EMI that, as a result of their reevaluation, bear
ing pressures for Bents EB6 to EB 15 and WB 15 to WB I 7 needed to be reduced from 4 ksf to 2 ksf 
and in many cases recommended changing to pile foundations. Considerable effort was expended in 
making the changes, which were incorporated in the 85 percent PS&E made on October 23, 2001. 
The additional effort was not included in previous price negotiations. 

On August 20, 2001, the JV received a revised bedrock contour map, which necessitated revisions to 
spread footings WB3, WB4 and EB15A thru EB18A. It also necessitated revisions to the grading in 
the EB East-end tie-in area. This revision was subsequent to the effort reimbursed by Task Order 
No. 3, Supplement 3-4C. 

Claimed Amount 
Previously Paid 

$57,947 
$57,947 
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Claim IV-12 Revise Retaining Wall at Southgate Road Due to Alignment Changes 
Southgate road realignment, which was completed by PB, impacted the previously designed retain
ing wall along Southgate Road. As a result, the retaining wall heights and layout were revised. 

Retaining walls and grading in the vicinity of the Southgate Road passing under the Transition 
Structures were revised due to alignment and profile changes at Southgate Road. 

The retaining walls and grading in the vicinity of Southgate Road areas was based on the 65 percent 
Roadway Plans submittal (received on February 8, 2000) and revised based on information received 
from the Departtnent on September 7, 2000. 

The retaining walls and grading were redesigned when further revisions were received from the De
partment on June 25, 2001. 

Claimed Amount 
Previously Paid 

$50,643 
$50,643 

Claim IV-13 Perform Non-Linear Inelastic Analysis of Viaduct Footings 
The JV was requested by the SPRP to do additional analysis of the joint shear design of the YBI via
duct widening footing. This analysis was not included in the fixed price. 

The retrofitted viaduct structure consists of three sections separated by expansion joints. Lateral sta
bility is provided by frame action, while longitudinal stability is achieved with shear walls on either 
side. Since the location of the walls is unsymmetrical, it was considered desirable to investigate 
possible torsional interaction between the viaduct frames tending to magnifY the transverse behavior 
of the bent frames. The SPRP members suggested that a non-linear, inelastic time-history analysis 
of the combined structure be performed with proper modeling of gap elements at the expansion 
joints and non-linear properties at column hinge locations in order to better understand the structural 
behavior. The decision to perform the non-linear, inelastic time-history analysis was taken at the 
SPRP meeting of April2, 2001. The work was completed and presented at the next meeting of May 
2, 2001. The results showed that although there was some magnification of displacements in the 
transverse frames due to frame interaction, the resulting structural behavior was within acceptable 
limits. 

The original contract limited the analysis of the viaduct to conventional elastic analysis techniques 
and, therefore, the non-linear analysis effort was additional work. 

Claimed Amount 
Previously Paid 

$67,199 
$58,434 
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Claim IV-14 Perform Inelastic Finite Element Analysis of Viaduct Footings 
The JV was requested by the SPRP to do additional analysis of the joint shear design of the YBI via
duct widening footing. This analysis was not included in the fixed price. Additional inelastic finite 
element analysis was performed to justify joint shear design of viaduct widening footings to SSPRP 
members. 

The viaduct left widening footings were designed in accordance with the current edition of the De
partment's Seismic Design Criteria. This involves checking the depth of the footing to ensure prin
cipal tensile stresses do not exceed 12*(fc) 0.5. No additional vertical reinforcement is required to 
be provided inside the column core. However, the JV provided an additional layer of reinforcement 
at mid height of the footing to increase joint shear strength. 

The panel members concluded that the depth of the footing appeared shallow and requested backup 
to justify the JV design. This question was raised at the SPRP meeting held on April27, 2001, 
where the viaduct design was first presented. The JV commissioned Anatech Inc. to analyze the 
junction of the column/footing region to evaluate if the design proposed by the JV was satisfactory 
for the over-strength moments and shears occurring at the joint. 

Anatech performed the analysis on a half symmetry model with their ANACAP-U/ ABACUS pro
gram, using solid non-linear elements for concrete and sub-elements explicitly representing there
bars. Results and conclusions of the analysis were presented by Anatech, Inc. at the SPRP meeting 
on June 8, 2001, and are contained in their report submitted on June 13, 2001, to the JV. The overall 
conclusion was that the footing design as proposed by the JV will function adequately under seismic 
loading. 

Claimed Amount 
Previously Paid 

$16,705 
$13,784 

Claim IV -15 Redesign Bike Path Hand Railing on EB On-Ramp and Transition Structures 
Following the 65 percent submittal, the Department requested that the bike path hand railing on YBI 
Eastbound On-Ramp and Transition Structure be redesigned using square post to match the Skyway. 

Claimed Amount 
Previously Paid 

Claim IV -16 Revise Bent W 4R for Change in Bedrock Contours 

$21,426 
$21,426 

Following the submission of the revised 65 percent PS&E and as a result of further field investiga
tion by the geotechnical group, the Department received revised bedrock contours on August 20, 
2001. This new information resulted in a redesign of the foundation for Bent W4R of the Eastbound 
Transition structure. This revision was subsequent to the effort reimbursed by Task Order No. 3, 
Supplement 3-4C. 

Claimed Amount 
Previously Paid 

$9,739 
$9,447 
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Claim IV-17 Revise Viaduct Foundations at Bents 45-47 Due to Change in Bedrock Contours 
On August 20, 2001, the Department reeeived revised bedrock eontours as a result of further geo
technical soil investigation. The JV used this information to revise its foundation design and submit
ted the preliminary 90 percent PS&E on December 21, 2001. The foundations at Bents 45 to 4 7 
were affected by this change. The additional effort was not included in the original fixed price. 

Claimed Amount 
Previously Paid Task 

$3,896 
$3,896 

Claim IV-18 Evaluate Proposed Geometric Revisions to EB Detour and EB Transition Struc
!!!!! 
During the course of the final design of the Eastbound On-ramp Structure, Transition Structures and 
Detour Structures, several discrepancies were discovered in the geometric layouts and contour grad
ing. These issues are outlined in the JV's letters dated May 19, 2001, and August 3, 2001. Subse
quently, several proposals to correct these discrepancies were received. During evaluation, addi
tional discrepancies were encountered which required revised proposals to be reviewed. This 
evaluation process was particularly tedious in the vicinity of the Eastbound Detour tie-in where 
compatibility with a number of physical constraints must be reviewed. 

This change request does not include efforts in revising the PS&E package, but only that effort ex
pended in evaluating the acceptability of the proposed revisions .. 

Claimed Amount 
Previously Paid 

$ll,687 
$11,687 

Claim IV-19 Revise Transition Structures Due to Geotechnical Changes in South Edge ofEB 
Structure 
The JV was required to revise the East bound Transition Structure girder layout due to an alignment 
change by PB. This redesign was not included in the fixed price. 

Claimed Amount 
Previously Paid 

$15,582 
$7,791 

Claim IV-21 Redesign Transition Structures Due to Revisions to the Topo Survey 
The JV was required to complete redesign work as a result of discrepancies found in the topographi
cal survey. 

Some discrepancies became known in the topo survey in the region of the YBI structures. The most 
recent contours do not match earlier ones and at some locations the ground surface is up to 1.5 me
ters different from the as-designed values. 
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The Department was provided preliminary new topographic survey data on December 5, 2001, in 
selected areas. This new information differed from previous information and necessitated an update 
to the design primarily due to changes in the footing elevations and column heights. Based on the 
preliminary data, the difference in ground elevation is about 1.0 meter at Bents W9R and W8R of 
the Transition Structure and Bent WlOR of the EB On-Ramp. 

Claimed Amount 
Previously Paid 

$164,079 
$159,674 

Claim IV-24 Unreimbursed YBI Structure Cost Januarv 1, 2002 to June 30, 2003 
This change request supports compensation for non-reimbursed efforts during the period from J anu
ary 1, 2002, to June 30, 2003. 

During the period from January 1, 2002, to June 30,2003, efforts continued on the YBI Structures 
PS&E. On January I, 2002, it was estimated that 1968 hours were required to complete the YBI 
Structures and, in addition, a total of2858 hours was authorized during this period; however, actual 
efforts exceeded the estimated effort. 

Work performed during this time frame included: 
-Completion ofYBI Structures PS&E along with 90 percent, I 00 percent and Final Submit
tal No. I and corresponding responses to review comments 
- Creation ofYBI Viaduct (Retrofit) bid package along with submittals and responses 

to review comments 
- Modifications to Transition Structures due to topo revisions 
- Combining the YBI and SAS specifications and then separating them again 
- YBI Structures Final Submittal No. 2 

Claimed Amount 
Proposed Settlement Amount 

Oakland Approach Strucutres Change Request 

Claim VII-1 Additional Effort for Redesign of EB Hinge E 

$812,857 
$479,475 

At the Oakland Touchdown and the Skyway interface, additional work was required for the redesign 
of Hinge E. At the 85 percent PS&E, the design included the use of plate girder type hinge beams. 
The design was changed to utilize pipe beams, which resulted in a complete redesign of Hinge E. 
The JV seeks reimbursement for deleting the rectangular beams at Hinge E and replacing with hinge 
pipe beams. 

Claimed Amount 
Previously Paid 

Claim VII-2 Eastbound and Westbound Detailing Consistency 

$187,861 
$80,833 

Two separate design companies designed the Eastbound and Westbound structures. The Department 
requested the additional effort be made to modify the plans to make the two structures details look 
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more uniform. The JV seeks reimbursement for additional effort in coordination of EB and WB 
Structures. 

Claimed Amount 
Previously Paid 

$109,141 
$13,631 

Claim Vll-3 Redesign of Bike Path Hand Railing on EB Oakland Approach Structure 
Following the 65 percent submittal, the Department requested that the bike path hand railing on the 
Eastbound Oakland Approach Structure be redesigned using square posts. 

Claimed Amount 
Previously Paid 

$18,941 
$18,941 

Claim VII-4 Additional Study to Demonstrate the Effects of Lateral Solid Spread at Bents and 
Slab Bridge as recommended by the SPRP 
Due to the geologic conditions existing in the area (i.e., young bay mud overlaid by fill and under
lain by a slightly sloping layer of dense sand), there is a tendency for the foundation materials to 
spread under a seismic event. The potential spreading could impose significant deformation de
mands on the piles, which the SSPRP felt warranted a special soil/structure interaction analysis to 
validate structural adequacy. 

To demonstrate the adequacy of the foundation piling, custom software was developed to address the 
requirements of the analysis. Separate analytical tools had to be developed for dealing with lateral 
spread at the slab bridge and at the piled bents. The pinning action of the piles to enhance the soil 
structure interaction was incorporated into the analysis. 

The results, demonstrating the adequacy of the pile foundations by allowing for pinning action of the 
piles, were presented to the SSPRP in Memo No. 6.2.5 on December 22, 1999. 

Claimed Amount 
Previously Paid 

$19,478 
$17,530 

Claim VII-5 Unreimbursed OTD Structure Cost Januarv I, 2002 to Expedite LAN & M&N 
This Change Request supports compensation for non-reimbursed additional efforts. 

There are several reasons for the submission of this change request: 
1. Considerable additional effort was required to coordinate with PB and the Department (Dis

trict and Mechanical) to successfully address utility related issues. The utilities were recon
figured due to significant changes in the Hinge E components. WARs 564 and 565 issued 
previously by the Department had authorized only a meeting held on December 19, 2002 at 
the PB Office in San Francisco ($16, 177). 

2. When the original change request CR-1 relating to the Hinge E modifications was submitted, 
it was envisioned that the change to the Hinge E hardware would influence the region around 
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the Hinge E itself. In fact, when the combined analysis of the coupled structure was made, it 
became apparent that due to the much-reduced stiffuess of the components, the Oakland ap
proach structures would need redesign. This effort was not included in the earlier request 
($46,924). 

3. Numerous meetings with the JV were held to address all of the Department's comments. 
Constant interaction with JV team members (TY Lin, M&N, WKA and LAN) was necessary 
to ensure a consistent design. This effort went beyond what was anticipated when the De
partment estimated the effort required for Hinge E in Change Request VII.! ($8,872). 

4. Extensive cooperative efforts with District 4 were required to ensure consistency between 
civil and structural plans. Pursuant to the District's direction, the Department added architec
tural treatment on the faces of both the abutments to match the cellular concrete fill ($2,855). 

5. Significant delays to the project completion date contributed to not being able to maintain 
personnel continuity during the course of the project. This led to additional costs in the de
sign efforts. Personnel salary adjustments and change in overhead rates over the years con
tributed to significant cost increases ($35,000). 

Claimed Amount 
Previously Paid 

$320,000 
$170,882 

Claim VII-6 Unreimbursed OTD Structure Cost January 1, 2002 to Expedite WKO & M&N 
The JV seeks reimbursement for Hinge E revisions and inefficiencies due to delay. 

Additional efforts related to the WB Structure include: 
I. WB Oakland Approach- Hinge E Reanalysis. 
2. Additional interface and new analyses were needed for Hinge E (joint with Skyway) on the 

Oakland Approach WB Structure after the 85 percent design package was completed. The 
original design by the JV used built-up steel girder to couple the Skyway and the Oakland 
Approach Structure. The design was changed to use pipe beams. 

3. WB Oakland Approach- Hinge E redesign. 
4. As a result of the new Hinge E analyses, the Oakland Approach structure was redesigned to 

reflect the changed Hinge E section and its effect on the superstructure and substructure 
stiffuess. The redesign effort affected the girder and diaphragm sections close to Hinge E, 
post-tensioning of Frames I and 2, and columns due to secondary effect. 

5. Additional cost associated with project delay. 
6. As a result of the delay of the Oakland Approach contract, the prolonged project duration af

fected the JV's ability to perform the project design as it had planned. Changes in personnel 
and intermittent gaps in work progress made the progress less efficient. 

7. Hinge E changes by the JV had significant affects on the structural behavior of the Oakland 
structure. The Oakland structures were designed concurrently \vith the Skyway Structures. 
The originally conceived design by the Skyway team used much stiffer built-up steel beam 
elements to couple the Skyway with the Oakland Structures. The design by the Oakland Ap
proach team used the details to complete the 85 percent design calculations and analysis of 
Frame I (span 16 through 19). As a result of the changes to the Hinge E with pipe keys, the 
reduced stiffuess required new static and dynamic analyses of the Oakland Structure. 
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8. The resulting changes on Hinge E affected the Frame I and 2 designs because of the changes 
in stiffuess at the Hinge E altered the stress distribution under both gravity loads and dy
namic loads for the west two frames on the Oakland Structures. Design calculations were 
revised for the Frames I and 2 superstructure and substructure design, as well as the changes 
to the plans and details for girder prestressing and diaphragm reinforcement at the hinge. 

9. Many project delays were beyond the JV's control. The delay of the final PS&E for almost 
30 months created a number oflogistic difficulties to the design team because members of 
the original teams had left the project. Additionally, the discontinuity built in inefficiency in 
the design and plan preparation. As well, the delay added higher administrative cost to the 
project, and labor rates and overhead rate changes affected the cost of the project. 

Claimed Amount 
Previously Paid 

Summary: 

$204,2I2 
$198,486 

Currently, the total outstanding claim amount is $12,219,460.00. Based upon the analysis contained 
in this report, a proposed settlement of $4,934,889 is recommended. This proposed settlement 
would fully resolve all outstanding issues with the JV relative to Phase Two design. The Project 
Manager, the Design Manager, and the Contract Manager recommend these issues be resolved as 
proposed by this report. 
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Settlement Recommended: Settlement Recommended: 

JON TAPPING, Interim 
SFOBB East Span Project Manager 

Recommend Approval: 

BOB BUCKLEY 
Chief, Division of Engineering Services 

Recommend Approval: 

BIJAN SARTIPI 
District 4 Director 

APPROVED: 

RICHARD LAND 
Chief Engineer 

ADE AKINSANY A 
Contract Manager 

Recommend Approval: 

JOSE AGUIRRE 
Chief Legal Counsel 
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SOUTH-SOUTH DETOUR (04-0120R4) 
CONTRACT CHANGE ORDER 24-S2 

BUDGET ANALYSIS 

ceo #24-S2 
Original Construction Allotment 

Executed/Pending CCOs & Supplemental Work 

r770~~~~~70~~~~~~--~100% 

ORIGINAL CONSTRUCTION ALLOTMENT 

Contract Items (plus quantity over runs) $ 71 '159,650.00 
State Furnished Materials (SFM) $ 379,000.00 

Sub-Total $ 71 ,538,650.00 
Contingency $ 4,266,350.00 
Supplemental Funds $ 14,115,000.00 

Original Construction Allotment $ 89,920,000.00 

Current Budget $ 131,920,000.00 

$94,3 M 

RemaJning 
Proje:c~ 

-Budget 

$131,9 M 
Budget 

FORECAST FINAL EXPENDITURES 

Contract Items (plus quantity over runs) $ 71 '159,650.00 
State Furnished Materials (SFM) $ 379,000.00 

Sub-Total $ 71 ,538,650.00 
CCOs (Exec. +Pend. -Sup. Work CCOs) $ 3,873,434,00 
Supplemental Work $ 14,115,000.00 

Sub-Total $ 89,527,084.00 
ceo #24-S2 $ 4,812,632.00 

Sub-Total $ 94,339,716.00 
NOPCs & Risk Management $ 24,219,500.00 
Remaining Project Budget $ 13,360,784.00 

Forecast Final Expenditures $ 131,920,000.00 
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Memorandum 

TO: Toll Bridge Program Oversight Committee 

RE: A. Premier 

RE: BATA Staffing 

joseph P_ B<m ,\lerroCenter 

101 Eighth Street 

Oakland. CA 94607~4700 

TEL 510.817_5700 

TDD/TTY 510.817.5769 

FA.X 5IO.SI7 7$48 

£-.\HIL infoi4'mtcca.gov 

\VEB \\-'\-1-W.mtc.c;Lgov 

DATE: 12/12/2005 

Please find attached an organizational chart showing BAT A's staff resources for the toll 
bridge capital programs. As shown in the chart, the staffing includes: 

I. A total of 5.3 BAT A FTEs and the Bay Area Management Consultants (BAMC) 
services to provide project controls and oversight activities for the Toll Bridge 
Seismic Retrofit Program and the Regional Measure I capital programs. The 
project oversight staff and activities is led by Andrew Premier, Deputy Executive 
Director for BA TA. As shown in the organizational chart, three BATA 
engineering positions are currently vacant. At present, BATA is conducting a 
recruitment for the Senior Engineer position for the Seismic and RM I programs. 

The BAMC services include approximately 10 FTEs to provide oversight 
activities for the seismic program and RM I capital projects, project reporting 
activities (Monthly and Quarterly Reports), and on-call services, which includes 
access to subject matter specialist to examine aspects of the projects on an as 
needed basis (e.g. hinge pipe beam fabrication review). BAMC currently has staff 
located in the field for the Bay Bridge East Span project and the Benicia-Martinez 
projects. This field staff provides reviews of project budgets, schedules and 
change orders and assists in the identification and analysis of potential project 
issues. The total budgeted amount for the BAMC services is approximately 
$3,000,000 for FY 2005-06. 

2. The chart also indicates the staffing for the BAT A's financing responsibilities for 
the toll bridge program. Pursuant to AB 144, BATA has the responsibility for the 
collection and accounting of toll revenues on the state-owned bridges and the 
funding of the of toll bridge projects. BAT A's Finance Section is led by Brian 
Mayhew, BAT A's CPO. The Finance Section contracts with 
Pricewaterhousecoopers for auditing services and with Deloitte and KPMG to 
provide capital project close-out audits and other program and project auditing 
services, on an as needed basis. 

It should also be noted that BAT A has additional staffing related to the operations of the 
toll bridges, including toll accounting and FasTrak operations staffing. 
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I 

Toll Bridge Program Organization 
BAT A Staff for Toll Bridge Program Oversight Committee 

Proposed 

BATA 

l 
BATA Executive Director 

Steve Heminger 

Deputy Director, Toll Bridge Program 
Andrew Frcmier Brian Mayhew 

Clerical Support 
vacant 
0.3 py 

0.5 py 

1-

Toll Bridge Program Manager 
Rod McMillan 

0.5 PY 

I 
I 

Financial Audit Team 
1--j PWC 

Procedures Audit Team 
LJ D· T and KPMG 

I 
TBP Senior Engineer, Bay Bridge 

Peter Lee 
TBP Senior Engineer, RM 1 Bridges 

vacant 
BAMC Contract 

Ted Hall, Contract Manager 
$6.3M over 2 yrs, includes RM I 1.0 py 

TBP Asst. Engineer 
vacant 

1.0 l'Y 

Program Mgmt/Organization/BA TAOrganization for.opx 

1.0 py 

r:;·········J ........... ~ 
1 TBP Asst. Engineer : 
j vacant ! 
l !.OPY l 
\.. ................................ ....) 

This position may transfer to the CTC 

Production Date: December 8, 2005 


